PROJECT FACT SHEET
February 27, 2007

PROJECT: Negaunee, Ml

DESCRIPTION: The City of Negaunee is located in the Upper Peninsula of Michigan in Marquette County. The
project involves three scopes of work: (a) an addendum to a Waste Water Treatment Plant Study and design,
(b) infiltration/inflow elimination design along Ann Street, (c) design for replacement of the Cambria Pump
Station, d) construction of the Teal Lake and Water Street Sewers, and e) design and construction of Cliff and
Ridge Street Sewers.

CONGRESSIONAL INTEREST: Stupak (D) MI-1

LOCATION MAP & PICTURE: N/A
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NON-FEDERAL PROJECT SPONSOR: The City of Negaunee. POC is Gerald Peterson, City Manager, (906)
475-7700

PROJECT AUTHORITY: Section 219 of the Water Resources Development Act of 1992, as amended.

FUNDING:

Total Federal Non-Federal
Current Working Estimate $13,333,333 $10,000,000 $ 3,333,333
Funds allocated prior to FY07 $ 1,195,441 $ 930,214 $ 265,227
Funds allocated in FYOQ7 $ 0 $ 0 $ 0
FYO08 Budget $ 0 $ 0 $ 0
Funds that could be used in FY08 $ 400,000 $ 400,000 $ 0
Funds required to complete (> FY08) $11,675,892 $ 8,607,786 $ 3,068,106

STAGE: Design and Construction

STATUS: Completed design and construction of Ann Street Sewers, Cambria Pump Station, Teal Lake and
Water Street. NFS is prioritizing work to complete the sewer construction at Cliff and Ridge St and major re-hab
of the Wastewater Treatment plant. New Letter Report and PCA required this FY to begin new design and
construction efforts.

PM: Patrick Kuhne, 313-226-6767, patrick.a.kuhne@Ire02.usace.army.mil
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